

BILL NO. S-77-07- 29


SPECIAL ORDINANCE NO. S- 169-77

AN ORDINANCE approving Change Order No. 1
in connection with Sherman, Elmer &
Mildred Street Repair.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 to T-G Excavating,
Inc. in connection with Sherman, Elmer & Mildred Street Repair,
Purchase Order No. 3-34497, in the amount of \$420.00, as set out
in the specifications, is hereby in all things ratified, confirmed
and approved.

SECTION 2. This Ordinance shall be in full force and
effect from and after its passage and approval by the Mayor.


Councilman

APPROVED AS TO FORM
AND LEGALITY,


CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by

Hinga, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 7-26-77

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Stier, and duly adopted, placed on its passage.
PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>HINGA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HUNTER</u>	<u>✓</u>	_____	_____	_____	_____
<u>MOSES</u>	<u>✓</u>	_____	_____	_____	_____
<u>NUCKOLS</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT, D.</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT, V.</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 8-9-77

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as
(ZONING MAP) (~~GENERAL~~) (~~ANNEXATION~~) (~~SPECIAL~~) (~~APPROPRIATION~~) ORDINANCE

(RESOLUTION) No. S-169-77 on the 9th day of August, 1977

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

John Nuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 10th day of August, 1977, at the hour of 1:00 o'clock PM, E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 16th day of August, 1977, at the hour of 8:30 o'clock _____ M., E.S.T.

Rahat Elumchong
MAYOR

Bill No. S-77-07-39

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance
approving Change Order No. 1 in connection with Sherman, Elmer & Mildred
Street Repair

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance as PASS.

PAUL M. BURNS - CHAIRMAN

FREDRICK R. HUNTER - VICE CHAIRMAN

VIVIAN G. SCHMIDT

WINFIELD C. MOSES, JR.

JAMES S. STIER

CONCURRED IN

DATE 8-9-77 CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER

64-205-15 7/13/77

Change Order No. 1
 Project No. 10,125
 Name of Project Sherman, Elmer & Mildred

Purchase Order
~~Specification~~ No. 3-34497
 Board Order No. 147-76
 Date 6/30/77

To: T-G Excavating, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
10	175 S.F.	Concrete 4" Walk Removed & Replaced	\$ 2.40		\$420.00
Total Decrease					
Total Increase					\$420.00
Net (Decrease) (Increase) Contract Price					\$420.00

The sum of \$ 420.00 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 4,738.60
Current Contract Price Adjusted by Previous Change Order	\$ --
New Contract Price Including this Change Order	\$ 5,158.60

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by 0 calendar days due to this Change Order. The date for completion of all work shall be the same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Kenneth H. Taylor (Chief ~~Estimator~~ Engineer) Date 7/6/77
 Accepted by: Tommy Starkman (Contractor) Date 7/1/77
 Approved by: Charles C. Beyer (City Engineer) Date 7/7/77
 Approved by: _____ (Owner) Date _____

Edward W. La Mar
May G. Scott

Attested by: Niraula Muller Date _____

Change Order No. 1
Purchase Order ~~Record~~ No. 3-34497
Board Order No. 147-76

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: In order to install a new manhole, the removal and re-
placement of additional walk was required. The storm sewer line laid under the
walk instead of in the street as indicated by W.P.C. Engineering's records.

2. Will proposed change alter size of the project? Yes _____ No x

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: _____

There is no effective change in operation and maintenance cost.

John Nolan

John Nolan

Engineer

3720.

(T-G EXCAVATING, INC.)

TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 1 - SHERMAN, ELMER & MILDRED ST.

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

2-77-07-39

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1 TO T-G EXCAVATING, INC. FOR INSTALLING A

NEW MANHOLE, REMOVAL AND REPLACEMENT OF ADDITIONAL WALK NECESSITATED BY THE WALK REMOVAL
IN CONJUNCTION WITH INSTALLATION OF A STORM SEWER LINE LAID UNDER THE SIDEWALK.

(SHERMAN, ELMER & MILDRED ST.)

(CHANGE ORDER ATTACHED)

NEW REVISED CONTRACT AMOUNT INCLUDING THIS CHANGE IS \$5,158.60

EFFECT OF PASSAGE ABILITY TO CONSTRUCT STORM SEWER LINE IN AREA OF SHERMAN, ELMER &
MILDRED ST.

EFFECT OF NON-PASSAGE INABILITY TO CONSTRUCT STORM SEWER LINE AS PLANNED.
(STORM SEWER LINE IS UNDER THE SIDEWALK)

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$420.00 FROM MVH FUNDS

ASSIGNED TO COMMITTEE _____

Copy to file